Project Planning Phase Milestone and Activity List

Date	26 October 2022
Team ID	PNT2022TMID19738
Project Name	News Tracker Application
Maximum Marks	8 Marks

TITLE	DESCRIPTION	DATE
Literature Survey	Literature survey on the selected project & gathering information by referring the, technical papers, research publications etc.	26 Sep 2022
Empathy map	Prepare Empathy Map Canvas to capture the user Pains & Gains, Prepare list of problem statements	30 Sep 2022
Ideation	List the ideas by organizing the brainstorming session and prioritize the top 3 ideas based on the feasibility & importance.	30 Sep 2022
Proposed Solution	Prepare the proposed solution document, which includes the novelty, feasibility of idea, business model, social impact, scalability of solution, etc.	13 Oct 2022
Problem Solution Fit	Prepare problem solution fit document.	13 Oct 2022
Solution Architecture	Prepare solution architecture document.	14 Oct 2022
Customer Journey	Prepare the customer journey maps to understand the user	20 Oct 2022

	interactions & experiences with the application (entry to exit).	
Functional Requirement	Prepare the functional requirement document.	20 Oct 2022
Data Flow Diagrams	Prepare the data flow diagrams	20 Oct 2022
Technology Architecture	Prepare the technology architecture diagram.	21 Oct 2022
Milestone and Activity List	Prepare the milestones & activity list of the project.	26 Oct 2022
Sprint Planning	Prepare the sprint delivery plan	26 Oct 2022
Project Development	Develop & test the features of the application.	In progress